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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RA). 

 

In an effort to coordinate planning information between the environmental restoration manager, the 99th Regional Support 
Command (RSC), the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve 
Directorate, the Armed Forces Reserve Center (AFRC)-Albany, the executing agencies, regulatory agencies, and the public, an
IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army installation cleanup 
programs. 



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AFRC

CERCLA

DD

ER,A

FRA

FS

FY

HHRA

HRS

IAP

ID

IRA

IRP

LTM

N/A

NFA

NFRAP

NPL

NYSDEC

OWS

PA

PCE

POL

PP

RA

RA(O)

RAB

RC

RI

RIP

ROD

RRSE

RSC

SI

SVOC

TAPP

TBD

TRC

ug/m3

USAEC

USAR

USEPA

UST

VI

Army Environmental Database - Restoration

Armed Forces Reserve Center

Comprehensive Environmental Response, Compensation, and Liability Act

Decision Document

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Fiscal Year

Human Health Risk Assessment

Hazard Ranking System

Installation Action Plan

Identification

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Not Applicable

No Further Action

No Further Remedial Action Planned

National Priorities List

New York State Department of Environmental Conservation

Oil/Water Separator

Preliminary Assessment

Tetrachloroethene

Petroleum, Oil, and Lubricants

Proposed Plan

Remedial Action

Remedial Action (Operation)

Restoration Advisory Board

Response Complete

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Support Command

Site Inspection

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

micrograms per cubic meter

US Army Environmental Command

US Army Reserve

US Environmental Protection Agency

Underground Storage Tank

Vapor Intrusion
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Acronyms

VOC Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
As of the end fiscal year (FY)15, the O'Donovan center had no active units and building is now unoccupied.  Currently, there is no 
plan for future use until the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process is 
complete.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
AFRC ALBANY is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Soil

The AFRC Albany is currently referred to as the O'Donovan AFRC.  It is located on approximately 3.3 acres and is surrounded by 
residential housing to the north and west, Albany City High School to the east, and the College of St. Rose to the south. The 
address is 90 N. Main Ave, Albany, NY.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

3.3
Albany

Albany
New York

Affected Media of Concern:

Federal
State

99th RSC

US Environmental Protection Agency (USEPA)
New York State Department of Environmental Conservation
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Continued remedial investigation (RI) work on Site 04. 

Future Plan of Action: Completion of the RI at Site 04 and perform the feasibility study (FS), PP and DD.

Maintenance activities associated with vehicle repair have occurred on-site. A washrack and corresponding oil/water separator 
(OWS) appear to be the source of contamination. 
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AFRC ALBANY

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

9/8

Installation Site Types with Future and/or Underway Phases
1 Contaminated Ground Water

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Soil

199006

201812

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(SITE 4)

201812/201812Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAVEHICLE WASH RACK & O/W 
SEP

2006
Site Name Action FYRemedy

WASTE REMOVAL - SOILS
Site ID
SITE 4

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The RI is on-going to determine the nature and extent of the contamination and perform the risk assessment. The FS will 
evaluate cleanup alternatives.  The proposed plan (PP) and record of decision (ROD) will recommend and choose the site's 
remedy.  Until the RI and FS phases are complete, it is too early to speculate what remedy will be needed for the site.  




Cleanup Exit Strategy

In 1999, soil and groundwater sampling were performed, exceedances were confirmed, and the washrack closed. In 2003, a 
preliminary assessment (PA) gave a Hazard Ranking System (HRS) score of 52. In 2005, a site assessment rescored the HRS 
score to 1.04. In 2006, the US Army Reserve (USAR) received a letter from the USEPA. The site did not meet the criteria for the 
NPL; however, it did not relieve the USAR from other cleanup requirements.  In 2006, an RA was performed in the form of a soil 
excavation and demolition of the OWS (75 tons of soil were removed).



Post excavation, the site was again rescored to an HRS of 0.34. In 2009, an e-mail from the USEPA was received indicating that
after review of the 2006 RA report the USEPA did not have enough information to recommend no further action (NFA) at the site.
Further soil and water sampling was recommended as well as a vapor intrusion (VI) study in the parking lot and in the buildings 
on-site.  In FY13 a site inspection (SI) addendum was completed and VOC concentrations warranted additional study on and 
off-site.  An RI/FS, human health risk assessment (HHRA), and a decision document (DD) is being pursued to determine the 
nature and extent of the contamination.  A supplemental investigation began in March 2013 to support the RI/FS efforts and 
determine if VI was a concern.
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1998

2003

2004

2006

2011

2013

Oil Water Separator Report

Preliminary Assessment

Supplemental Site Investigation Report

Removal Action Report

Site Inspection

DEC and DOH Announce Results of Tests Reveal No 
Contamination at Albany High School
SI Addendum

Site Investigation Report (Rapid Response)

US Geological Survey

Parsons

EA Engineering

EA Engineering

PARS Environmental Inc.

New York State of 
Environmental Conservation
Pars Environmental, Inc

Shaw

JUL-1998

AUG-2003

MAY-2004

SEP-2006

NOV-2011

FEB-2013

FEB-2013

MAY-2013

 Previous StudiesIRP

Title Author Date
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AFRC ALBANY

Installation Restoration Program

Site Descriptions
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Site ID: SITE 4
Site Name: VEHICLE WASH RACK & O/W SEP

CLEANUP/EXIT STRATEGY
The RI is on-going to determine the nature and extent of the contamination and perform the risk assessment. The FS will evaluate
cleanup alternatives. The PP and ROD will recommend and choose the site's remedy. Until the RI and FS phases are complete, it 
is too early to speculate what remedy will be needed for the site.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

199804........
200405........
201302........
200510........

200301
201301
201812
200602

RIP Date: N/A

RC Date: 201812

  The Major James J. O'Donovan AFRC began operations in the 1950s.  In 1998, VOCs and SVOCs were confirmed in both 
groundwater and soil samples in the vicinity of the closed OWS and wash rack. In 2002, the AFRC was considered a large 
quantity hazardous waste generator by New York State Department of Environmental Conservation (NYSDEC) and the USEPA.  
As a result of the listing, the USEPA requested a PA be performed at the facility in the vicinity of the OWS and washrack. A PA 
was completed in 2003 and concluded the potential for a site release to impact sensitive receptors was small but due to the large 
number of receptors located in close proximity to the installation, conducting a focused SI was recommended.  The SI was 
conducted in 2004 yielding a recommendation for a limited soil excavation to be conducted in the vicinity of the OWS, washrack, 
and former underground storage tank (UST) area.  Additional groundwater actions were not recommended.   



In 2006, a soil removal action occurred in the OWS and washrack area and 75 tons of soil was removed. Post excavation samples
did not reveal any soil exceedances. The USEPA issued a no further remedial action planned (NFRAP) letter in 2006 but the 
agency did not release the Army from cleanup associated with any releases; the NFRAP only disqualified the site from the NPL.



In 2009, an e-mail from the USEPA stated that upon review of the 2006 Soil Removal report, the USEPA did not have enough 
information to recommend NFA at the site. Further soil and groundwater sampling was recommended as well as a VI study in the 
parking lot and in the buildings on-site. In 2011, a SI occurred in which additional soil and groundwater samples were taken along 
the property border to determine if migration of contamination had occurred. No exceedances in soil were encountered; however, 
slight exceedances of VOCs and SVOCs were revealed in groundwater. 



In 2012, an SI addendum was executed to investigate the historical exceedances observed in groundwater and soil gas at the 
installation.  Tetrachloroethene (PCE) concentrations were recorded at higher levels in groundwater than previously recorded 
during the performance of the SI in 2004.  The revelation of the higher PCE concentrations warranted investigation of the adjacent
school property as well as additional on-site sampling of groundwater, soil, and air.  Immediate supplemental sampling was 
performed by the NYSDEC at the Albany High School to check for VI.  VI sampling revealed no impact present at the high school. 
In March 2013, VI and soil gas sampling was conducted along the perimeter of the installation and adjacent to the residential 
housing areas located closest to the installation. Indoor air samples recorded exceedances of trichloroethylene. Soil gas sample 
analysis did not indicate an immediate threat of VI to the residential homes adjacent to the site.   

 

An RI began in January 2014.  Field work occurred in 2015 and 2016 and following the RI report's completion in 2016, the FS, PP 
and DD will be completed.  Results from the RI will determine what remedial action alternatives is needed for the site.   

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
SITE 1

SITE 2

SITE 3

SITE 5

SITE 6

SITE 7

SITE 8

SITE 9

INDOOR FIRING RANGE

#2 FUEL OIL UST

#2 FUEL OIL UST

#2 FUEL OIL UST

WASTE OIL AND GREASE UST

GREASE PIT

POL ROOM

DRUM STORAGE AREA

199804

199006

199006

199107

199804

199804

199804

199804

Range Cleaning Clearance Certification 
for Facility ID NY001
EDR Report found in Environmental 
Condition of Property, 2012.
EDR Report found in Environmental 
Condition of Property, 2012.
EDR Report found in Environmental 
Condition of Property, 2012.

Environmental Condition of Property, 
2012.


Minley Trucking and Construction 
Environmental Services Contract (199401)
found in Environmental Condition of 
Property, 2012

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  199006

1990

1991

1998

2003

2006

2013

PA

PA

PA

PA

IRA

SI

(SITE 2 - #2 FUEL OIL UST, SITE 3 - #2 FUEL OIL UST)

(SITE 5 - #2 FUEL OIL UST)

(SITE 1 - INDOOR FIRING RANGE, SITE 6 - WASTE OIL AND GREASE UST, SITE 7 - GREASE PIT, SITE 8 
- POL ROOM, SITE 9 - DRUM STORAGE AREA)

(SITE 4 - VEHICLE WASH RACK & O/W SEP)

(SITE 4 - VEHICLE WASH RACK & O/W SEP)

(SITE 4 - VEHICLE WASH RACK & O/W SEP)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201812Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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AFRC ALBANY IRP Schedule

RI/FS 1 1 0 0 01SITE 4 VEHICLE WASH RACK & O/W SEP
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: N/A

Additional Community Involvement Information  

A RAB solicitation was performed in FY14 (July and August 2014).  There has been no response of interest received from 
the public notices published in the local newspaper (both electronic and hardcopy). If after two years solicitation for a RAB is
still warranted, public notices will again be posted in the local newspaper.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Information Repository is located at 
99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Community Involvement Plan (Date Published): 201402
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